SAS Superstructure Run date 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 5:17PM
Client Name: CalTrans
aftrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 218 Const Calendar Day: 581 Date: 06-Jan-2014  Monday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Woo, Laraine Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours:  08:00 AM  05:30 PM Break: 00:30 Over Time: 01:00
Federal ID:
Location:
Reviewer:  Awal, Mohammad Approved Date: 31-May-14 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition clear, mild

Working Day If no, explain:

Diary: Dispute
CCO #98
CCO No. 98 =

Ironworkers continued on skirt erection. Ironworkers continued installing shim plates around the ring beam
and housekeeping around the skirt area.
2 labors continued cleaning and housekeeping around the skirt/tower.

Ironworkers: Obra Paulk, Carlos Alverado, Rene Esquivel
Laborers: Jose Avilla, Carlos Montajano, Jose Prado

Transverse Indication Repair

Transverse Indication
Welders continued on Transverse Indications repair. (0700 to 1730)
Please see QA’s report (Joe Adame and Simion Ramirez) for welder’s detailed activities.

WelderLocationDescriptionRegular HourOvertime
RICHARD GARCIAAIlIWelding Foreman82

ERNEST CONNORST face A 9-13mWelding82
RANDY CLAYBORNP 3-9Excavation82

REGGIE HUMPHRYA face A 9-13mWelding82
*GUOWU CHENYV face A 3-9mGrinding32
ZACHARIAH MACDONALDP face A 3-9mGrinding82
PAUL FAMBRINIAIIMonitoring82

*Guowu did item work on E face A 9-13m grinding in the morning (5 hours)

QCRegular HourOvertime

SALVADORE MERINOS82

BERNIE DOCENAS82

UT was done at E 9-13m and was OK (See QA’s report)
Equipment:

Hour

Proheat-Miller5*10

Welding Machine4*10

Small Tool10

see attachment
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name: Woo, Laraine Diary #: 218  Date: 06-Jan-2014  Monday
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker APP ZACHARIAH MACDONALD 8.00 2.00 0.00 10.00 D
Ironworker APP REGINALD HUMPHREY 8.00 2.00 0.00 10.00 D
Ironworker APP JOSE TORRES 0.00 0.00 0.00 0.00 D
Ironworker JNM PAUL FAMBRINI 8.00 2.00 0.00 10.00 D
Ironworker JNM GUOWU CHEN 8.00 2.00 0.00 10.00 D
Ironworker JNM MAN CHUN MA 0.00 0.00 0.00 0.00 |:|
Ironworker JNM RANDY CLAYBORN 8.00 2.00 0.00 10.00 D
Ironworker JNM ERNEST CONNORS 8.00 2.00 0.00 10.00 D
Ironworker JNM MICHAEL JIMENEZ 0.00 0.00 0.00 0.00 |:|
Equipment Rental Company
Equipment ID Description RTHrs OTHrs STHrs ITHrs Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
002292 WELDER, 600 AMP No
10.00 0.00 0.00 0.00 D
*E0020562 WELDING EQUIPMENT No
10.00 0.00 0.00 0.00 D
*E0020562 WELDING EQUIPMENT No
10.00 0.00 0.00 0.00 D
002292 WELDER, 600 AMP No
10.00 0.00 0.00 0.00 D
002292 WELDER, 600 AMP No
10.00 0.00 0.00 0.00 D
002292 WELDER, 600 AMP No
10.00 0.00 0.00 0.00 D
*E0020562 WELDING EQUIPMENT No
10.00 0.00 0.00 0.00 D
*E0020562 WELDING EQUIPMENT No
10.00 0.00 0.00 0.00 D
*E0020562 WELDING EQUIPMENT No
10.00 0.00 0.00 0.00 D
04-0120F4 Bid Item: 067 C-PWS-116.067 Install & Adjust PWS 116-120
AMERICAN BRIDGE/FLUOR, A JV
CCO-098 Bid Item: 001 T-TSD-ALS.098 Tower Skirt Details
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Semi-Skilled Laborer FOR JOSE AVILA 8.00 2.00 0.00 10.00 D
Ironworker JNM RENE ESQUIVEL 8.00 0.00 0.00 8.00 D
Ironworker JNM JONATHAN CANITES 0.00 0.00 0.00 0.00 D
Semi-Skilled Laborer JNM CARLOS MONTEJANO 8.00 2.00 0.00 10.00 D
Semi-Skilled Laborer JNM JOSE PRADO 8.00 2.00 0.00 10.00 D
Ironworker JNM CARLOS ALVERADO 8.00 0.00 0.00 8.00 D
Ironworker FOR OBRA PAULK 8.00 0.00 0.00 8.00 D
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Woo, Laraine Diary #: 218 Date: 06-Jan-2014 Monday

CCO-321 Bid Item: 001 0-BDW-EFA.321 IERBYS Building Work
AMERICAN BRIDGE/FLUOR, A JV
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